
Casa Blanca Customer Resource Center Project Time Line – September 2006 

October 2005 
 

Construction Contract Awarded to Perera Construction & Design, Inc. 
 
December 2005 
 

Construction Contract Documents Executed 
 
January 2006 
 

Building Permit and Grading Permit Issued 
Notice to Proceed 
Mobilization 
 

February 2006 
 
 Grading 
 
March 2006 
 
 Grading 
 Remove Center Parking Light Standards for Solar Carport Construction 
 Construct Retailing Wall 
 Underground Utilities 
 
April 2006 
 
 Building Foundations and Stem Walls 
 Solar Carport Foundations 
 
May 2006 
 

Building Masonry Walls 
Solar Carport Structure Masonry Columns 
Water Wise Garden Masonry Wall 

 
June 2006 
 
 Building Masonry Walls 
 Water Wise Garden and Walkways 
 Steel Erection Begins 
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July 2006 
 
 Steel Columns and Beams  

Solar Carport Structure Masonry Columns and Steel 
Roof Deck  

 
August 2006 
 
 Roof Insulation, Membrane and Equipment 
 Interior Framing 
 Electrical Rough In 
 HVAC Rough In  

Plumbing Rough In 
Drywall and Insulation 

 Fire Sprinklers 
 Underground Utilities 
 Bullet Resistant Wall Inserts 
 Solar Carport Structure Masonry Columns and Steel 
  
September 2006 
 
 Underground Utilities  

Electrical Equipment, Panels, and Rough In 
 Drywall and Insulation 
 Storefronts and Glazing 
 Bullet Resistant Teller Stations  

Plaza Paving and Irrigation  
Water Wise Garden Gates and Walkways 
Water Wise Garden Irrigation 
Plaza Trellis Structure and Seating Wall 
 

October 2006 
 

Electrical Wiring 
Windows and Storefronts 
Interior Finishing 

 
November & December 2006 
 
 Interior Finishing  
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January & February 2007 
 

Landscaping 
 Commissioning 
 Demobilization 

Furniture 
 Telephone & Data Wiring 
 Move In 
 Dedication 
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